References

1. A.A. Oladapo, (2007). A quantitative assessment of the cost and time impact of variation orders on construction projects. Journal of Engineering, Design and Technology, Vol. 5, No. 1, pp. 35 –48
2. A.R. Toakley, M. Marosszeky, (2003). Towards total project quality-A review of research needs. Engineering, Construction and Architectural Management, Vol. 10 Iss: 3, pp.219 - 228
3. Abadir H. Yimam. (2011). Project management maturity in the construction industry of developing countries: The case of Ethiopian contractors. Maryland: University of Maryland.
4. Adnan Enshassi, Abdul Rashid Abdul Aziz, Ala'a El Karriri, (2008). Investigating the overhead costs in construction projects in Palestine. Journal of Financial Management of Property and Construction, Vol. 13, No. 1, pp. 35-47.
5. AMR A G Hassanein, Waleed El Nemr, (2007). Management of change order claims in the Egyptian industrial construction sector. Journal of Financial Management of Property and Construction, Vol. 12, No. 1, pp.45-60.
6. Andrea P. Kern, Carlos T. Formoso, (2006). A model for integrating cost management and production planning and control in construction. Journal of Financial Management of Property and Construction, Vol. 11, No. 2, pp.75-90
7. Andreas Wibowo, Hans Wilhelm Alfen, (2013). Fine-tuning the value and cost of capital of risky PPP infrastructure projects. Engineering, Construction and Architectural Management, Vol. 20, No. 4, pp. 406-419.
8. Andrew Longman, James Mullins, (2004). Project management: Key tool for implementing strategy. Journal of Business Strategy, Vol. 25, No. 5, pp. 54-60.
9. Asbjorn Rolstadas, Iris Tommelein, Per Morten Schiefloe, Glenn Ballard, (2014). Understanding project success through analysis of project management approach. International Journal of Managing Projects in Business, Vol. 7, No. 4, pp. 638-660.
10. Atieh Bourouni, Siamak Noori, Mostafa Jafari, (2014). Organizational groupings and performance in project-based organizations: An empirical investigation. Aslib Journal of Information Management, Vol. 66, No. 2, pp. 156-174.

11. Ayman A.E. Othman, Tarek M. Hassan, Christine L. Pasquire, (2004). Drivers for dynamic brief development in construction. Engineering, Construction and Architectural Management, Vol. 11, No. 4, pp. 248-258.
12. Billingham, V. (2008). Project management: How to plan and deliver a successful project (Studymates), 3rd edn, The Project Management Excellence Centre Inc. pp.78-125.
13. Brian Sloan, Olubukola Tokede, Sam Wamuziri, Andrew Brown, (2014). Cost analysis error? Exploring issues relating to whole-life cost estimation in sustainable housing. Journal of Financial Management of Property and Construction, Vol. 19, No. 1, pp. 4-23.
14. Claude Besner, Brian Hobbs, (2012). The paradox of risk management; a project management practice perspective. International Journal of Managing Projects in Business, Vol. 5 No. 2, pp. 230-247.
15. Darren Dalcher, (2012). The nature of project management: A reflection on the anatomy of major projects by Morris and Hough. International Journal of Managing Projects in Business, Vol. 5, No. 4, pp. 643-660.
16. Debasisha Mishra, Biswajit Mahanty, (2014). The effect of onsite-offshore work division on project cost, schedule, and quality for re-engineering projects in Indian outsourcing software industry. Strategic Outsourcing: An International Journal, Vol. 7, No. 3, pp. 198-225.
17. Dezhi Wu, Katia Passerini, (2013). Uncovering knowledge-based time management practices: Implications for project management. International Journal of Managing Projects in Business, Vol. 6, No. 2, pp. 332-348.
18. Dominic D. Ahiaga-Dagbui , Simon D Smith, (2014). Rethinking construction cost overruns: cognition, learning and estimation. Journal of Financial Management of Property and Construction, Vol. 19, No. 1, pp. 38-54.
19. Emmanuel D. Adamides, (2015). Linking operations strategy to the corporate strategy process: a practice perspective. Business Process Management Journal, Vol. 21, No. 2, pp. 267-287.
20. Fabio De Felice , Antonella Petrillo , Alessandro Silvestri , (2015). Offshoring: Relocation of production processes towards low-cost countries through the project management & process reengineering performance model. Business Process Management Journal, Vol. 21, No. 2, pp. 379-402.

21. Farzad Khosrowshahi, (1997). The optimum project duration and cost curve for Hong Kong public housing projects. Engineering, Construction and Architectural Management, Vol. 4, No. 4, pp. 249-269.
22. Gerard Hampton, Andrew N. Baldwin, Gary Holt, (2012). Project delays and cost: stakeholder perceptions of traditional v. PPP procurement. Journal of Financial Management of Property and Construction, Vol. 17, No. 1, pp. 73-91.
23. Hamzah Abdul-Rahman, (1993). Capturing the cost of quality failures in civil engineering. International Journal of Quality & Reliability Management, Vol. 10, No. 3.
24. Huimin Li , David Arditi , Zhuofu Wang , (2014). Transaction costs incurred by construction owners. Engineering, Construction and Architectural Management, Vol. 21, No. 4, pp. 444-458.
25. Isaac Aje, (2012). The impact of contractors' prequalification on construction project delivery in Nigeria. Engineering, Construction and Architectural Management, Vol. 19, No. 2, pp. 159-172.
26. Jekale, W. (2004). Performance for public construction projects in developing countries: Federal road and educational building projects in Ethiopia. Norwegian University of Science and Technology.
27. Joo Y. Jung, Yong Jian Wang, Sibin Wu, (2009). Competitive strategy, TQM practice, and continuous improvement of international project management: A contingency study. International Journal of Quality and Reliability Management, Vol. 26, No. 2, pp.164-183.
28. Joshua O Dada, G O Jagboro, (2007). An evaluation of the impact of risk on project cost overrun in the Nigerian construction industry. Journal of Financial Management of Property and Construction, Vol. 12, No. 1, pp. 37-44.
29. Joyce de Andrade Ruiz, Ariovaldo Denis Granja, Doris C.C.K. Kowaltowski, (2014). Cost reallocation in social housing projects considering the desired values of end-users. Built Environment Project and Asset Management, Vol. 4, No. 4, pp. 352-367.
30. Kalle Kahkonen, Jukka Rannisto, (2015). Understanding fundamental and practical ingredients of construction project data management. Construction Innovation, Vol. 15, No. 1, pp. 7-23.

31. Kelil, Ahmed. (2010). Employees' perception towards compensation and benefit policy: The case of some selected government higher education institutions in Addis Ababa. Addis Ababa: Addis Ababa University.
32. Kerzner, Harold. (2009). Project management: A system approach to planning, scheduling, and controlling.10th ed. New Jersey: John Wiley & Sons, Inc.
33. L. Dooley, G. Lupton, D. O'Sullivan, (2005). Multiple project management: A modern competitive necessity. Journal of Manufacturing Technology Management, Vol. 16, No. 5, pp. 466-482.
34. Larson, W. Larson. and Clifford F. Gray. (2011). Project management: The managerial process. 5th ed. New York: The McGraw-Hill Companies, Inc.
35. Lock, Dennis. (2001). The essentials of project management. 2nd ed. Burlington: MPG Books Ltd.
36. Low Sui Pheng, (2007). Managing building projects in ancient China: A comparison with modern-day project management principles and practices. Journal of Management History, Vol. 13, No. 2, pp. 192-210.
37. M.J. Oltra, C. Maroto, B. Segura, (2005). Operations strategy configurations in project process firms. International Journal of Operations & Production Management, Vol. 25, No. 5, pp. 429-448.
38. M.R. Abdul Kadir, W.P. Lee, M.S. Jaafar, S.M. Sapuan, A.A.A. Ali, (2005). Factors affecting construction labour productivity for Malaysian residential projects. Structural Survey, Vol. 23, No. 1, pp. 42-54.
39. Martin Oloruntobi Dada, (2014). The influence of project team relationships on cost growth. Journal of Financial Management of Property and Construction, Vol. 19, No. 1, pp. 76-94.
40. Ministry of Finance and Economic Development (MoFED) (2006, January). Ethiopia: Status report on the Brussels pogramme of action (BPoA) for least developed countries (LDCs). Retrieved August 28, 2009, from http://www.un.org/special-rep/ohrlls/ldc/MTR/Ethiopia.pdf
41. Ministry of Finance and Economic Development (MoFED) (2008, December). Annual report on macroeconomic developments: EFY 2000(2007/2008). Retrieved August 28, 2009, http://www.mofed.gov.et/Uploaded/ document/
42. Ministry of Urban Development and Construction: Housing Development and Government Building Construction office (2012). Housing Development Strategies and Directives. Addis Ababa.

43. Nicholas, John M. and Herman Steyn. (2008). Project management for business, engineering, and technology: Principles and practices. 3rd ed. New York: Elsevier Inc.
44. Om P. Kharbanda, Ernest A. Stallworthy, (1992). Lessons from project disasters. Industrial Management and Data Systems, Vol. 92, No. 3, pp. 2-46.
45. Parviz A. Koushki, Nabil Kartam, (2004). Impact of construction materials on project time and cost in Kuwait. Engineering, Construction and Architectural Management, Vol. 11, No. 2, pp. 126-132.
46. Payam Hanafizadeh, Morteza Moosakhani, Javad Bakhshi, (2009). Selecting the best strategic practices for business process redesign. Business Process Management Journal, Vol. 15, No. 4, pp. 609-627.
47. Peter Barrett, (2000). Systems and relationships for construction quality. International Journal of Quality & Reliability Management, Vol. 17, No. 4/5, pp. 377-392.
48. Peter E.D Love, Amrik S. Sohal, (2003). Capturing rework costs in projects. Managerial Auditing Journal, Vol. 18, No. 4, pp. 329-339.
49. Prasanta Kumar Dey, (2000). Managing projects in fast track-A case of public sector organization in India. International Journal of Public Sector Management, Vol. 13, No. 7, pp. 588-609.
50. Prasanta Kumar Dey, (2002). Benchmarking project management practices of Caribbean organizations using analytic hierarchy process. Benchmarking: An International Journal, Vol. 9, No. 4, pp. 326-356.
51. Project Management Institute. (2013). A guide to the project management body of knowledge. 5th ed. Pennsylvania: Project Management Institute, Inc.
52. Rahul Thakurta, P. Suresh, (2012). Impact of HRM policies on quality assurance under requirement volatility. International Journal of Quality and Reliability Management, Vol. 29, No. 2, pp. 194-216.
Reports/Microdev/MEDR_EFY2000_Annual.pdf
53. Robert A. Orwig, Linda L. Brennan, (2000). An integrated view of project and quality management for project-based organizations. International Journal of Quality & Reliability Management, Vol. 17, No. 4/5, pp. 351-363.
54. RODNEY HOWES, (2000). Improving the performance of earned value analysis as a construction project management tool. Engineering, Construction and Architectural Management, Vol. 7, No. 4, pp. 399-411.

55. Ronald Maier, Ulrich Remus, (2003). Implementing process-oriented knowledge management strategies. Journal of Knowledge Management, Vol. 7, No. 4, pp. 62-74.
56. Simon Box, Ken Platts, (2005). Business process management: Establishing and maintaining project alignment. Business Process Management Journal, Vol. 11, No. 4, pp. 370-387.
57. Svetlana Cicmil, (2000). Quality in project environments: A non-conventional agenda. International Journal of Quality & Reliability Management, Vol. 17, No. 4/5, pp. 554-570.
58. Thillai Rajan Annamalai, Nikhil Jain, (2013). Project finance and investments in risky environments: Evidence from the infrastructure sector. Journal of Financial Management of Property and Construction, Vol. 18, No. 3, pp. 251-267.
59. Tim Kotnour, (2000). Organizational learning practices in the project management environment. International Journal of Quality & Reliability Management, Vol. 17, No. 4/5, pp. 393-406.
60. Tim Kotnour, (2000). Organizational learning practices in the project management environment. International Journal of Quality & Reliability Management, Vol. 17, No. 4/5, pp. 393-406.
61. Tina Karrbom Gustavsson, Hayar Gohary, (2012). Boundary action in construction projects: new collaborative project practices. International Journal of Managing Projects in Business, Vol. 5, No. 3, pp. 364-376.
62. Turki Alsudiri, Wafi Al-Karaghouli, Tillal Eldabi, (2013). Alignment of large project management process to business strategy: A review and conceptual framework. Journal of Enterprise Information Management, Vol. 26, No. 5, pp. 596-615.
63. Yongjian Ke, Florence Y.Y. Ling, Yan Ning, (2013). Public construction project delivery process in Singapore, Beijing, Hong Kong and Sydney. Journal of Financial Management of Property and Construction, Vol. 18, No. 1, pp. 6-25.
64. Zayyana Shehu, Intan R. Endut, Akintola Akintoye, (2014). Factors contributing to project time and hence cost overrun in the Malaysian construction industry. Journal of Financial Management of Property and Construction, Vol. 19, No. 1, pp. 55-75.